St Paul Malmesbury Without Parish Council

Report #05.4

Progress Report from Project Working Party

- 1. <u>Purpose of the report</u>
- 1.1 To invite Council to
 (i) note the progress of projects under consideration,
 (iii) offer additional locations for items 2.1.1, 2.1.2, 2.1.3 & 2.1.5
- 2. <u>Progress</u>
- 2.1 The following projects are being considered.
- 2.1.1 Wilding verges sites along Blick's Hill East and an area by the southern bus stop at Burton Hill were identified as the potential first locations; advice and guidance will now be sought from Wiltshire Highways. Suggestions for other locations now required. Priority 1
- 2.1.2 SIDs & Village gates options and costings have been obtained for both these speed reduction facilities, suggested initial locations were Corston x2 (one to replace the very old existing WC device) and Burton Hill x1; a site meeting will re requested with the local Highways Engineer to obtain guidance on siting and other issues. SIDs. The costs of a solar panel device, including installation is around £4,500. Suggestions for other locations now required.

Priority 1

- 2.1.3 Tree Planting awaiting additional detailed input from the Milbourne Jubilee Party Committee as to species and planting time; suggested locations Milbourne and the playing fields in Corston Priority 1
- 2.1.4 Play equipment letters requesting views/ideas to be sent to residents living adjacent to the Rodbourne Road playing field Priority 1
- 2.1.5 Community benches Milbourne and Rodbourne Road playing field identified as possible locations. Await responses from Rodbourne residents before proceeding. Indicative cost for a bench £292 + VAT, for a Picnic Table £154.95 + VAT upwards, and £65 + VAT for fixing plates. Delivery costs up £40. Priority 1
- 2.1.6 Malmesbury to Corston footpath clearance no further work undertaken due lower priority project Priority 2

- 2.1.7 Community transport no further work done on this project. Priority 3
- 2.1.8 Defibrillator rollout Aldi being chased for a response Priority 2
- 2.1.09 Information boards for historic places costs and wording being sought

Priority 2

2.1.10 Access/maintenance to footpaths - no further work undertaken Priority 3

Cllr David Briggs 19.05.2022